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Date:  Tuesday, October 27, 2009 m'm ,","m",,, ”,,"m
From: Anita L Boseman 346912
To: Charles Gebien, US EPA RS Mark Durno, US EPA RS
Richard Murawski, US EPA RS Cheryl McIntyre, US EPA RS
Linda Nachowicz, US EPA RS Jason El-Zein, US EPA RS
Bill Messenger, US EPA RS Robert Paulson, US EPA RS
Jeff Kelley, US EPA RS John Maritote, US EPA RS
David Chung, US EPA HQ M. Chezik, U.S. DOI
Harry Atkinson, IDEM Max Michael, IDEM
Coast Guard, USCG
Subject: Time Critical Removal Action
State Plating
450 N 9th St., Elwood, IN
Latitude: 40.2830390
Longitude: -85.8517070
POLREP No.: 3 Site #: B5SG
Reporting Period: October 19 - 23,2009 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: INN000510359 Contract # EP-85-08-04

RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On October 19, 2009, construction of the de-con station was completed. Removal and
relocation of debris from within section J of the facility was completed. This will be the
staging area for drums and containers for later disposal. The ambient air inside the facility
was monitored for the following parameters with the use of 4 AreaRaes: Lower Explosive
Limit (LEL), Carbon Monoxide, Hydrogen Cynide, Hydrogen Sulfide, Volatile Organic

Compounds (VOC), and Oxygen. Also, 3 DataRams from ERT’s RAT, was used to provide
real time air and dust particulate monitoring,.

On October 20, 2009, collecting of small containers



On October 21, 2009, overhead door #16 was reconstructed using lumber and plywood to
allow access into section "[".

On October 22 - 23, 2009, collecting of small containers

Next Steps

Continue collecting and staging small containers into area J. Security is on-site during non-
working hours.

Key Issues
None.

Estimated Costs *

| TotalTo | %
. Budgeted | Date | Remaining | Remaining

?Extramural Costs

ERRS - Cleanup Contractor | $440,000.00| $88,187.00| $351,813.00/  79.96%

. S : Jp— o R ,E
RST/START ©$75,000.00 $16,681.62] $75.000.00]  77.76%

_f
Intramural Costs

Total Site Costs © $515,000.00| $104.869.001 $410.131.00 79.64% |
* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.
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